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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 127 Date: 30-Aug-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 356

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to sunny

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Monitored the progress of the ABF ironworkers disassembling the West Deviation Saddle grout pad mock-
up. On Saturday the ABF laborers completed cutting 6 holes in the 1/2" steel forms for undisturbed visual
inspection of the surface area of the grout pad mock-up. The final two holes were drilled with the 6" drill bit
located in Panels 3.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam. Conco
carpenters began to remove the curing mats placed on top of the W2W retaining wall precast cover slabs.
- Processed pertinent paperwork for the W2W retaining wall precast cover slabs.
- Filled out the TL-502 forms for the 2 sets of cylinders (28 and 56 days) for the W2W retaining wall
precast cover slabs and 3 sets of grout cubes (7, 28, and 56 days) for the West Deviation Saddle grout pad
mock-up.

Attachment

Minor crack seen on the top edge between the L and 2. A few cracks
like this one were seen possibly due to anchor bolt blockouts.

Measured grout pad thickness was 115mm +- 5mm, also at the Panel
joints the fractured grout appeared to be heterogenius.
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Exposed grout pad surface of the mock-up number 4 on Panel 2. Per
ASTM C1339 the surface area passes the subjective visual test with

minimal voids.

Exposed grout pad mock-up number 3 on Panel 2. Per ASTM C1339
the surface area passes the subjective visual test with minimal voids.

Bottom edge of Panel 3 where the grout appeared to be fully
consolidated.

Exposed grout pad mock-up surface number 6 on Panel 3. This was
the worst case surface area in my opinion with a few visable surface

area voids.

ABF ironworkers preparing to remove Panel 3 of the grout pad mock-
up at the W2E Deviation Saddle
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